Hospital information systems planning.
Phase I of the information systems plan at a large metropolitan teaching hospital is described. Planning strategy, staffing, and cost are discussed, as well as the success and failure of various stages of the plan. Tips and suggestions for successful planning are offered.